


24 months ‐ permit requirements

MS4 Permit expiration
February 2008

Permit re‐issuance
expected June 2008

Finalize QLP 
guidelines 

September 2008
QLP Pilot
June 2010

QLP Live
June 2011

Grant Begins
October 2007

8 months from QLP requirements

1) Timeline ‐ At time of grant initiation

24 months from MS4 requirements

24 months ‐ permit requirements

MS4 Permit expiration
February 2008

Permit re‐issuance
May 2010

Finalize QLP 
guidelines
June 2010

QLP Pilot
June 2010

QLP Live
June 2011

Grant Begins
October 2007

0 month  from QLP requirements.

2) Timeline – Current 

1 month fromMS4 requirements

Survey – June 2010 Survey – Dec 2010 Survey – June 2013

Grant ends 
Sept. 2011

Grant ends 
Sept. 2011

24 months ‐ permit requirements

MS4 Permit expiration
February 2008

Permit re‐issuance
May 2010

Finalize QLP 
guidelines
June 2010

QLP Pilot
Jan 2012

QLP Live
June 2013

Grant Begins
October 2007

18 months – QLP requirements

3) Timeline – Proposed

19 months – MS4 requirements

Grant ends 
Sept. 2013

Survey – June 2010 Survey – June 2012 Survey – June 2013

In order to provide the MS4s with enough time to adhere to the new MS4 permit requirements, we 
requested a grant extension of two years. This new timeline projects the QLP Pilot start date for June 
2012 and the QLP Program to go live in June 2013.
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